

Classroom Upg

2022/23

Office of Information Technology

Tawn Anderson

Director of Learning Services & OIT Communication tanderson@csustan.edu



Guiding Principles



- Instructional Support
- Ease of Use
- Standardization
- Sustainable
- Supportable



• 22 Rooms

- Currently: Pre-staged
- Goal: Complete Installation in January 2023*
- Mitigation: Complete Remaining Rooms by Arrangement or Spring Break

Requesting

- Decisions: Launch Spring Semester as Pre-Staged or Standard**
- Training: Demo Room in December, Phase II Rooms in January

• Rooms:

B 108	B 113	B 136	CX 101	CX 102	DBH 100	DBH 101	DBH 104
N 111	N 112	N 121	N 129	N 130	N 206	N 223	N 301
N 309	N 312	S 221	S 222	S 228	STK 1014		



^{**}Pending Training for Faculty


Phase II Room Fe

Pre-Staged

- Instructor's Desk and Equipment Rack
- Magnetic Projection Board
- Projector
- Document Camera
- Ring Adapter/Laptop Connection
- Wireless Sharing ShareLink Pro

Standard Room – Add

- Speakers & Mics
- Instructor's PC with Touch Screen Monitor, Camera, & Mic
- Room Control Pad
- Zoom Control Pad
- Lecture-Capture Camera
- Zoom Room





• 34 Rooms

- Currently: Legacy Rooms with VGA & HDMI Ring Adapter
- Goal: Complete Installation in Summer 2023*
- Mitigation: Complete Remaining Rooms by Arrangement in Fall 2023

Pending

- Identify: Furniture Location & Zoom Room Need
- Budget: Furniture Purchase by Early January 2023

• Rooms:**

A 033A	B 103	B 104	В 106	B 114	B 122	B 131A	B 133	B 202	В 205	B 238
DBH 102	DBH 103	DBH 106	DBH 107	DBH 113	DBH 114	DBH 120	M 004	M 022	N 039	N 201
N 210	N 211	N 221	N 224	N 229	N 321	N 331	STK 1003	STK 1013	STK 1064	STK 1066

^{**}Rooms can be Moved to One-Off Project for Customization

Phase III Upgraded Ro

- Instructor's Desk and Equipment Rack
- Speakers & Mics
- Instructor's PC with Touch Monitor
- Room Control Pad
- Zoom Control Pad*
- Lecture-Capture Camera
- Zoom Room*

- Instructor's Desk and Equipment Rack
- Wireless Sharing ShareLink
 Pro
- Magnetic Projection Board
- Projector
- Document Camera
- Ring Adapter

Classroom List by Project Ass

Premium

DBH 146

DBH 164

DBH 165

STKN 1070

STKN 1122

STKN 1130

Complete

One-Off

A 033

DBH 123

IC 100D

TBD

Phase I	
A 040	D 027
B 111	D 028
B 115	DBH 261
B 117	E 023
B 131	E 024
B 201	FX 106
B 203	FX 110
B 204	N 101
B 208	N 104
B 210	N 322
B 212	N 334
B 214	S 104
B 233	S 135
B 234	STKN 1061/62
B 235	STKN 1116
B 245	Complete

Phase II	
В 108	N 130
B 113	N 206
В 136	N 223
CX 101	N 301
CS 102	N 309
DBH 100	N 312
DBH 101	S 221
DBH 104	S 222
N 111	S 228
N 112	STKN 1014
N 121	January 2023
N 129	

Phase III	
A 033A	DBH 120
В 103	M 004
B 104	M 022
В 106	М 039
B 114	N 201
B 122	N 210
B 131A	N 211
B 133	N 221
В 202	N 224
В 205	N 229
В 238	N321
DBH 102	N 331
DBH 103	STKN A1003
DBH 106	STKN A1013
DBH 107	STKN A1064
DBH 113	STKN A1066
DBH 114	After March 2023

Not Assig	ned
A 006 VIA	N 136
A 014 VIA	S 102
B 102 VIA	S 127
D 005	S 129
D 020	S 137
D 025	S 139
D 034	S 205
D 040	S 207
DBH 166	SRH 101
DBH 167	STKN A1002
F 100	STKN A1049C
FA 010	STKN A1071
LX 2	STKN A1072
LS 3	STKN A1074
M 011	TBD
M 030	

Classroom List by Reland Project

Room	Туре	Project
A 006	VIA	Unassigned
A 014	VIA	Unassigned
A 033	Legacy	One-Off
A 033A	Legacy	Phase III
A 040	Standard	Phase I
В 102	VIA	Unassigned
В 103	Legacy	Phase III
В 104	Legacy	Phase III
В 106	Legacy	Phase III
В 108	Pre-Staged	Phase II
В 113	Pre-Staged	Phase II
B 114	Legacy	Phase III
B 115	Standard	Phase I
В 122	Legacy	Phase III
В 131А	Legacy	Phase III

Room	Туре	Project
В 133	Legacy	Phase III
В 136	Pre-Staged	Phase II
В 202	Legacy	Phase III
В 205	Legacy	Phase III
B 238	Legacy	Phase III
B 111	Standard	Phase I
B 117	Standard	Phase I
B 131	Standard	Phase I
B 201	Standard	Phase I
В 203	Standard	Phase I
В 204	Standard	Phase I
В 208	Standard	Phase I
B 210	Standard	Phase I
B 212	Standard	Phase I
B 214	Standard	Phase I

Room	Туре	Project
В 233	Standard	Phase I
В 234	Standard	Phase I
В 235	Standard	Phase I
В 245	Standard	Phase I
CX 101	Pre-Staged	Phase II
CX 102	Pre-Staged	Phase II
D 005	Special Use	Unassigned
D 020	Special Use	Unassigned
D 025	Special Use	Unassigned
D 034	Special Use	Unassigned
D 040	Special Use	Unassigned
D 027	Standard	Phase I
D 028	Standard	Phase I
DBH 100	Pre-Staged	Phase II
DBH 101	Pre-Staged	Phase II

Classroom List by De 2 and Project

Room	Туре	Project
DBH 102	Legacy	Phase III
DBH 103	Legacy	Phase III
DBH 104	Pre-Staged	Phase II
DBH 106	Legacy	Phase III
DBH 107	Legacy	Phase III
DBH 113	Legacy	Phase III
DBH 114	Legacy	Phase III
DBH 120	Legacy	Phase III
DBH 123	Legacy	One-Off
DBH 146	Premium	Phase 0
DBH 164	Premium	Phase 0
DBH 165	Premium	Phase 0
DBH 166	VIA	Unassigned
DBH 167	VIA	Unassigned
DBH 261	Standard	Phase I

Room	Туре	Project
E 023	Standard	Phase I
E 024	Standard	Phase I
F 100	Special Use	Unassigned
FA 010	Special Use	Unassigned
FX 106	Standard	Phase I
FX 110	Standard	Phase I
IC 100D	Legacy	One-Off
LS 3	Special Use	Unassigned
LX 2	Special Use	Unassigned
M 004	Legacy	Phase III
M 011	Special Use	Unassigned
M 022	Legacy	Phase III
M 030	Special Use	Unassigned
M 039	Legacy	Phase III
N 111	Pre-Staged	Phase II

Room	Туре	Project
N 112	Pre-Staged	Phase II
N 121	Pre-Staged	Phase II
N 129	Pre-Staged	Phase II
N 130	Pre-Staged	Phase II
N 136	Special Use	Unassigned
N 201	Legacy	Phase III
N 206	Pre-Staged	Phase II
N 210	Legacy	Phase III
N 211	Legacy	Phase III
N 221	Legacy	Phase III
N 223	Pre-Staged	Phase II
N 224	Legacy	Phase III
N 229	Legacy	Phase III
N 301	Pre-Staged	Phase II
N 309	Pre-Staged	Phase II

Classroom List by Regard Project

Room	Туре	Project
N 312	Pre-Staged	Phase II
N 321	Legacy	Phase III
N 331	Legacy	Phase III
N 101	Standard	Phase I
N 104	Standard	Phase I
N 322	Standard	Phase I
N 334	Standard	Phase I
S 102	Special Use	Unassigned
S 127	Legacy	Unassigned
S 129	Legacy	Unassigned
S 137	Legacy	Unassigned
S 139	Legacy	Unassigned
S 205	VIA	Unassigned
S 207	VIA	Unassigned
S 221	Pre-Staged	Phase II

Room	Туре	Project
S 222	Pre-Staged	Phase II
S 228	Pre-Staged	Phase II
S 104	Standard	Phase I
S 135	Standard	Phase I
SRH 101	Special Use	Unassigned
STKN 1070	Premium	Phase 0
STKN 1122	Premium	Phase 0
STKN 1130	Premium	Phase 0
STKN A1002	VIA	Unassigned
STKN A1049C	Special Use	Unassigned
STKN A1064	Legacy	Phase III
STKN A1066	Legacy	Phase III
STKN A1071	Special Use	Unassigned
STKN A1072	VIA	Unassigned
STKN A1074	VIA	Unassigned

Room	Type	Project
STKN 1061/62	Standard	Phase I
STKN 1116	Standard	Phase I
STKN A1003	Legacy	Phase III
STKN A1013	Legacy	Phase III
STKN A1014	Pre-Staged	Phase II

Irainina















- Training
 - Demo Room December January
 - In-Room January 2023
- Communication
 - New OIT Website with Training Videos
 - Print Resources
 - In-Room Signage
 - Department Communication
 - Brown-Bag Sessions
 - Newsletter The OIT CONNECTION

For More Information:

Tawn Anderson, x3470 tanderson7@csustan.edu

IT Support

OIT Websites

Projects & Activities: https://www.csustan.edu/oit/oit-projects-activities
Classroom Information: https://www.csustan.edu/oit/classroom-information
Classroom Training Videos: https://www.csustan.edu/oit/classroom-training-videos