

SUPPORT UNIT REVIEW SCHEDULE

	Year of Last Review	2016-2017	2017-2018	2018-2019	2019-2020	2020-2021	2021-2022	2022-2023	2023-2024	2024-2025	2025-2026	2026-2027	2026-2027	Notes
Academic Affairs														
Office of the Provost	2016/17	X												
Office of Faculty Affairs	2017/18		X					X					X	
Stockton Campus	2016/17	X				X					X			Extended deadline to 21-22
University Extended Education	2007/08			X					X					
University Library	2017/18			X					X					
Office of Research and Sponsored Programs	2018/19			X					X					
Office of Service Learning	N/A			X					X					SL to complete Phase III
Office of Writing Proficiency Screening (PROGRAM SUSPENDED)	N/A				X									Program suspended
Strategic Planning Enrollment Management & Innovation														
Institutional Effectiveness & Analytics				X					X					Postponed until director hired
Enrollment Services							X							
Admissions and Records	2016/17	X					X					X		
Financial Aid and Scholarships	2017/18		X					X					X	
Human Resources, Equal Opportunity and Compliance														
Human Resources, Equal Opportunity and Compliance	2005/06			X					X					
Business and Finance/Financial Services														
Business and Finance-Financial Services and Budget	2017/18		X					X					X	
Facilities Services	2008/09				X					X				
Office of Information Technology					X					X				
Safety and Risk Management									X					
Public Safety					X					X				IACLEA Accrediation in 2024
University Advancement														
Development	2008/09			X				X	X					
Operations														
Alumni														
Communications and Public Affairs			X									X		SUR Committee to review report

Completed Support Unit Review
Phase I and II Completed (Self Study and Site Visit)
Phase I Completed (Self Study Submitted)

Notes:

- Extended deadline for Stockton Campus to be completed 21-22
- UPD will have IACLEA Accrediation reiew in 2024 that will serve as their review
- Combined Business and Finance - Financials and Budget into one unit
- Facilities will have construction audit Spring 22 and will complete self study Spring 23 if possible
- VP of B&F to follow up with OIT
- Provost Office not subject to a SUR
- Unbundle units under UA Development

Unit	Self-Study	External Review	Implementation Agreement	2019-20	2020-21	2021-22	2022-23	2023-24	2024-25	2025-26	2026-27
Academic Success Center ₁	Complete (2017/18)	Postponed	Postponed		NACADA REVIEW					Next Review	
Associated Students, Inc.* ₂					Anticipated - will request BOD						
Athletics	Complete (2016/17)	Complete (2016/17)	Complete (2016/17)			Next Review					
Career & Professional Development Center ₃						NACE REVIEW					Next Review
Disability Resource Services*				Scheduled							
Diversity Center*					Postponed	Scheduled					
Housing & Residential Life	Complete (2016/17)	Complete (2016/17)	Complete (2016/17)			Next Review					
Learning Commons ₄	Complete (2017/18)	Postponed	Postponed		Postponed	Scheduled					
New Student Orientation - First Year (Student Leadership & Development) ₅	Complete (2019/20)	Complete (2019/20)	In Progress	In Progress							
Psychological Counseling Services	Complete (2016/17)	Complete (2016/17)	Complete (2016/17)			Next Review					
Student Center* ₂					Anticipated - will request BOD						
Student Conduct*				Scheduled							
Student Health Center/HEP	Complete (2017/18)	Checking on this		Scheduled							
Student Organizations/Greek Life (Student Leadership & Development) ₅				Scheduled							
Student Recreation Complex	Complete (2017/18)	Complete (2017/18)	Checking on this	In Progress							
Student Support Services ₆	In Progress	N/A	CAS in 2017? Grant submittal anticipated November 2019	Complete							
* Department/program not included on the original schedule											
1 New Director joined ASC January 2019. Many advising changes are in progress so time to implement and then assess through this process will be most useful. The National AcademicAdvising Association (NACADA) has a program review process that is intended to be utilized.											
2 Will consult with Board of Directors about feasibility of schedule											
3 New department currently being expanded through CareerReadyU. Will implement and then assess through this process utilizing the National Association of Colleges and Employers (NACE) program review process											
4 Learning Commons has an interim director who started January 2019. Will evaluate SUR timeline when permanent director is on board											
5 Programs in SLD are being assessed as stand alone programs to allow for the depth of the review.											
6 SSS is a Federally Funded TRIO program with well defined processes and outcomes. Current grant is ending in 2019-20, and the application for 2020-21 will be submitted in November 2019. This proposal will contain much of the program review information and will be submitted as the SUR.											
*Learning Commons submitted CAS report in 2014 - looking for documentation											